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Project Management Level II
Learn advanced project management techniques, including execution, monitoring, and closing

phases. Learn to manage budgets, resources, and risks. Discover Agile Project Management

and popular frameworks like Scrum, Kanban, and XP.

Group classes in NYC and onsite training is available for this course. 
For more information, email corporate@nobledesktop.com or visit: 
https://www.nobledesktop.com/classes/projectmanagement-level-2

hello@nobledesktop.com • (212) 226-4149

The Project Team
Team Development

Assembling a Team

Project Kickoff Meeting

Characteristics of Effective Teams

Barriers to Teams

Stages of Team Development
Stage 1: Forming

Stage 2: Storming

Stage 3: Norming

Stage 4: Performing

Budgets & Costs
Types of Costs

Resource cost rates

Reserve analysis

Contingency budget

Cost of quality

Determining Activity Costs
Estimate Activity Costs

Determining Project Budget
Calculations

Total Budgeted Cost (TBC)
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Time-Phased Budget

Cumulative Budgeted Cost (CBC)

The Execution Phase
Determining Actual Costs

Determine Actual Cost

Compare Actual Cost to Budgeted Cost

Actual Accumulated Cost by Period

Cumulative Budgeted & Actual Cost Curve

Determining the Value of Work Performed
Determine Value of Work Performed

Earned Value (EV)

Cumulative Earned Value

Cost Performance & Project Status
Analyze Cost Performance

Measure Project Status

Cost Analysis
Analyze Cost Performance

Cost Performance Index (CPI)

Cost Variance (CV)

Estimating the Cost at Completion

Forecasted Cost at Completion (FCAC)

Controlling Costs & Corrective Action
Cost Control Steps

When to Take Corrective Action

Limited Resources: Leveling & Smoothing
Resource Leveling

Resource Limited Scheduling

Risk Management
Risks & Issues

Identify Risks

Risk Assessment

Probability & Impact Matrix

Risk Appetite

Common Types of Risks
External Risks

Single Point of Failure

Risk Mitigation
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Common Ways of Dealing With Risk

Project Communication
Meetings

Project Kickoff Meeting

Different Types of Meetings

Reports
Different Types of Reports

Plans
Project Plans

Document Control Plan

Project Communication Plan

The Closing Phase
Final Payments

Staff Recognition & Evaluation

Post Project Evaluation

Lessons Learned

Archive Project Documents

Customer Feedback

Early Project Termination

Agile Project Management
Overview of Agile

The Agile Manifesto

Agile vs. Waterfall

Agile Frameworks
Scrum

Scrum Concepts

Scrum Roles

Why is Scrum So Popular?

When Scrum Works Best

Kanban
Kanban boards

Work-in-Process (WIP) Limit

Extreme Programming (XP)
Extreme Programming (XP) Activities

Designing

Coding

Testing

Course Syllabus | Project Management Level II 3



Listening
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